

## DOM Reno and Relo Update

### DOM renovation projects related to LHRB, PCAMS, and Kracke:

Bldg	New Occupant(s)	Const. Begin	Const. End	Move In By
CH20	DOM Clinical Research Enterprise, from BDB 8	1/14/21	3/29/21	4/1/21
	Lung Health Center & ILD Clinical Research, from 526 & THT 4	1/14/21	3/29/21	4/8/21
BDB 4	Residency Program, from BDB 3	Spring 2021		Fall 2021
BDB 3	Swing Space	Fall 2021		
BDB 7	ID Clinical Research, from Kracke	Spring 2021		May 2021
	Endo faculty, from BDB 8	TBD		Summer 2021
	Inpatient COVID research staff (hoteling)	Spring 2021	Spring 2021	Spring 2021
THT 2	ID personnel, from LHRB and ZRB	TBD		Fall 2021
THT 4/5	Pulmonary personnel, from LHRB	TBD		Fall 2021
THT 6	Nephrology personnel, from LHRB	TBD		Fall 2021
ZRB 2	ID lab, from LHRB	TBD		Fall 2021
ZRB 6	Nephrology personnel, from LHRB	TBD		Fall 2021
MCLM 4	Nephrology labs, from LHRB	TBD		Fall 2021
SHEL 1	Rheumatology Outcomes Research, from FOT 7	TBD		Fall 2021
SHEL 3	Hem/Onc labs, from LHRB	TBD		Fall 2021
FOT 9	General Cardiology, from LHRB	TBD		

### Related construction projects:

Bldg	New Occupant(s)	Const. Begin	Const. End	Move In By
ZRB 5	Pulmonary (Wells), from BBRB	TBD		Winter 2021
BBRB	1917 Processing Lab/Repository, from CCB	TBD		Winter 2021
BDB 8	SCOR/DOM Outcomes	Spring 2021	Fall 2021	January 2022
MCLM	Phase 2, Occupants TBD	April 2021	TBD	TBD
820 Bldg	<i>Tentative: New PASC grant investigators</i>			

### Related office moves:

Bldg	Current Occupant(s)	Destination
ZRB 10	Cardiology Research (Oparil)	TBD